Milestone Worksheet — Development Projects

Project Number 18-1307-DEV

Project Name Winnie Houser Park Revitalization

Sponsor Name City of Sedro-Woolley

The milestone worksheet is used by RCO to create the starting and ending dates for your project and to
identify important project milestones that will help make sure your project stays on schedule. They
should be realistic, attainable, and allow for quick implementation and expenditure of grant funds.

Instructions:

1. Inthe Target Date column, identify the estimated date that you expect to complete the
milestone. If the milestone has already been completed put in the date it was completed. If it is not
applicable to your project please do not delete the milestone; rather, put N/A.

2. Use the Comments/Description column if needed to write notes that will assist in describing the
milestone. Examples are: permits in hand; property acquired under a RCO waiver; in-water work

window; etc.

3. Attach this document to your project in PRISM and select the “Milestones” attachment type.

Milestone Target Date Comments/Description
Project Start 7/1/19
Design Initiated 6/16/17
Cultural Resources Complete 9/1/19
60% Plans to RCO 9/1/19
Applied for Permits 9/15/19
SEPA/NEPA Completed 5/27/19
All Bid Docs/Plans to RCO 9/1/19
Bid Awarded/Contractor Hired 10/1/19
Construction Started 10/15/19
50% Construction Complete 5/1/20
90% Construction Complete 10/15/20
Construction Complete 12/31/20
Funding Acknowledgement Sign Posted 12/31/20
Proposed Agreement End Date 12/31/20

NOTE that when writing the project agreement, RCO will add a few other milestones such as Progress
Reports, Billings, Inspections and Final Report. Special Conditions will also be added if applicable.
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